

ECS Configuration Change Request

1. Originator Evan Winston	2. Log Date: 9/14/00	3. CCR #: 00-0933	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.03_TOOLKIT65.01 to the DAACs.						
9. Originator Signature/Date <i>Evan Winston</i> 9/14/00		10. Class II	11. Type: CCR	12. Need Date: 14Sept2000		
13. Office Manager Signature/Date <i>[Signature]</i> 9/14/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: TOOLKIT		
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 5B.05 Software Turnover to Test						
23. Problem: (use additional Sheets if necessary) Provide the Toolkit version from 5B.05 baseline to the DAACs. CCR #00-0853A previously released this Toolkit to the PVC and VATC.						
24. Proposed Solution: (use additional sheets if necessary) By CCR#00-0853A the 5B.05 Toolkits (sgi6n32 and IRIX6.5 versions) TAR files are at the SMC. Instructions to the SMC: make these TAR files available to the DAACs. Instructions to CM: no need to build new TAR files. This Toolkit TE is to be loaded on top of 5B.03 or 5B.04 installations and can be used in conjunction with the TE 5B.03_SCNCP RCS65.01 Science Processor. This Toolkit TE obsoletes the TE 5B.05_TOOLKIT.01 NOTE: if 5B.05_TOOLKIT.01 has already been installed, then this new TE does not have to be installed.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting (5B.05 baseline) to the DAACs, delays in IRIX6.5 transition schedules.						
27. Justification for Emergency (if Block 15 is "Emergency"): Needs to be delivered by 15 September 2000 so that DAACs may start installations prior to start of transition to IRIX6.5						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 09/14/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB/Chair (Sign/Date): <i>[Signature]</i> 9/14/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O