

ECS Configuration Change Request

1. Originator Evan Winston	2. Log Date: 16 JAN 01	3. CCR #: 01-0040	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 6A.03_DELIVERY.01 to PVC and VATC. Provides two files missing from the 6A.03 delivery.						
9. Originator Signature/Date <i>[Signature]</i> 1/16/01			10. Class II	11. Type: CCR	12. Need Date: 16Jan2001	
13. Office Manager Signature/Date <i>[Signature]</i> 1/16/01			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: STMGT&PLS	
19. Release Affected by this Change: 6A		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Release of Version 6A.03 software to Test in the PVC and VATC.						
23. Problem: (use additional Sheets if necessary)  Missing files have been indicated in the 6A.03 delivery.						
24. Proposed Solution: (use additional sheets if necessary) This TE provides two of the missing files so that PVC and VATC installs can be completed.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing and getting 6A software baseline to the DAACs .						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 16 JAN 2001 so installs can complete.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 1/16/01			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ORIGINAL

ADDITIONAL SHEET

CCR #: 01-0040 Rev:    Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

DELIVERY DL EW 1/16/01

Title of Change: Test Executable 6A.03\_PRELIM.03 to the PVC. Database patches for 6A.03



CONTENTS:

CM: Please build two TAR files as follows.

Please build SUN TAR File:

Source: /ecs/formal/PDPS/PLS/sybase/PLS/EcPIDbCleanArchive  
Destination: /usr/ecs/<mode>/CUSTOM/dbms/PLS/EcPIDbCleanArchive

Please build SGI TAR file:

Source: /ecs/formal/DSS/stmgt/src/Database/DsStCFDeleteTrig.sql  
Destination: /usr/ecs/<mode>/CUSTOM/dbms/DSS/DsStCFDeleteTrig.sql

SMC: Provide TAR files to the PVC.

PVC/VATC Install:

UN TAR the files and place in staging area(s).

Use the 'cp' command and copy the files from the staging area to the indicated destinations (indicated above), mode-by-mode, keeping the same permissions and ownerships as similar files.

CM01AJA00

ORIGINAL