

**ECS Configuration Change Request**

1. Originator Evan Winston	2. Log Date: 30 JAN 01	3. CCR #: 01-0090	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: <del>5B.06_JDT.05A</del> 5B.06_JDT.05A for EDC, VATC, PVC. This is re-issue of JDT.05 due to the problem that some files did not get merged properly.!!!!!! Scheduled January delivery. to EDC DAAC.						
9. Originator Signature/Date <i>Evan Winston</i> 1/30/01			10. Class II	11. Type: CCR	12. Need Date: 30 January 2001	
13. Office Manager Signature/Date <i>[Signature]</i> 1/30/01			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: JDT	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: JDT delivery--NCRs Change in JDT.05A -- one NCR was listed incorrectly: 29340 (was listed as 29430) 26418 24918 24899 24909 22589 26483 27896 29515 29340 29339 28844 29108 28807 28815 29243 29188 28977 28963 28962						
23. Problem: (use additional Sheets if necessary) JDT.05A is being provided due to some files that did not get merged correctly.  JDT needed at EDC for TESTING and checkout. Please refer to the individual NCRs for problem statement and fixes provided.						
24. Proposed Solution: (use additional sheets if necessary) JDT.05A is being provided --- DO NOT CONTINUE TO USE 5B.06_JDT.05 (OBSOLETE).						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until later JDT drops are made and bypass testing by users.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) JDT will not be tested at the EDC.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for immediate delivery to meet testing schedule at EDC..						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 1/30/01			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 1/30/01			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

## ADDITIONAL SHEET

CCR #: 01-0090 Rev: — Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

**Title of Change:** Test Executable 5B.06\_JDT.05A for EDC, VATC, PVC. This is re-issue of JDT.05 due to the problem that some files did not get merged properly!!!!!! Scheduled January delivery. to EDC DAAC.

CM: PLEASE,

Build a Sun TAR file for the listed .pkg from the current 6A baseline:  
/ecs/formal/CLS/EcClJdt.pkg

SMC: Receive the TAR file(s) and make available to the PVC, VATC, and EDC.

EDC,VATC,PVC Install Instructions:

Please follow these instructions

1. Receive the TAR file from the SMC.
2. UnTAR file into staging area.
3. Using ECS Assist SubSys Manager on the CLS Host, install the EcClJdt.pkg
4. Detailed Installation Instructions are scheduled to be provided today under separate cover. DAACs should wait to receive these instructions prior to completing the JDT install!!!!!!

CM01AJA00

ORIGINAL