ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Lou Swentek	27 JUL 00	00-0772	—	(301) 925-0437	3008H	Rel. Dev

8. CCR Title: Perl IRIX 6.5 Upgrade for Ecs project version 5.005_03.

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 8/2/00
7/27/00	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
7/28/00	PSR	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: N/A
910-TDA-003, 920-TDA(E,G,L,N,S,P,V)-002 Note: Documents are already updated. No revisions needed	N/A	

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
5B		None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
CUT group and M&O Scheduled item

23. Problem: (use additional Sheets if necessary)
Perl scripts will not run on SGI machines running IRIX 6.5.

24. Proposed Solution: (use additional sheets if necessary)
Regression testing of perl version 5.005_03 for IRIX 6.5 is successfully completed in functionality lab and VATC. It should be made available to all DAACS for Irix6.5.6 hosts. Tar file bundle described in the PSR documents should be obtained through SMC for each sites. tar file info: perl-5.005-03-irix6.5-bin-wextensions.tar.gz (cs: 346787063 bs: 1740800), perl-5.005-03-irix6.5-lib-wextensions.tar.gz (cs: 3312019826 bs: 8755200), and perl-5.005-03-irix6.5-man-wextensions.tar.gz (cs: 3961697122 bs: 5048320).

25. Alternate Solution: (use additional sheets if necessary)
N/A

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
perl won't be available for Irix6.5 hosts

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date): 8/3/00	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL