ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Evan Winston	13 OCT 00	00-1015	—	301.925.0348	2013	DEV/CO

8. CCR Title: Test Executable 5B.05_TOOLKIT.01 for GDAAC (other DAACs as required). Provide Toolkit version from 5B.06 for AIRs v2 SSI&T modification.

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
10/13/00	II	CCR	13October2000

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
10/13/00	Other	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
N/A	N/A	TOOLKIT

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
5B		None - Under 100K

22. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
NCR: ECSed27090 (TE provided for this fix) Additional NCR fixes provided:
28397,28395,28236,28235,28229,28218,28215,28194,28187,28185,28181,28173,28172,28171,28164,28143

23. Problem: (use additional Sheets if necessary)
AIRS v2 SSI&T - Need to modify PGS_TD_EOSPMGIRDtoTAI.c for microsecond accuracy.

24. Proposed Solution: (use additional sheets if necessary)
Provide the TOOLKIT VERSIONS from the TAR files already prepared for the 5B.06 Turnover to Test.
CCR 00-0996 authorized the release of these TAR files to the PVC and VATC for testing. Provide the TAR files for TOOLKIT (both the IRIX62 and IRIX65 TAR files) to GDAAC as a TE. CM-Clearcase --No action required.
SMC - Provide the Correct Toolkit TAR files already provided to you via CCR 00-0996 (these TAR files are labeled 5B.06)
GDAAC - Choose proper IRIX version TAR file and install per the 5B.03 Installation Instructions - TOOLKIT Section

25. Alternate Solution: (use additional sheets if necessary)
Wait for 5B.06 release

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Problems with Public Release or delays in INGEST of data.

27. Justification for Emergency (If Block 15 is "Emergency"):
TOOLKIT changes are needed at the GDAAC for immediate testing before ingest & public release of data.

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): 10/13/00	Disposition: (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date): 10/13/00	Disposition: (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL