ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Evan Winston	12 JAN 01	01-0033	–	301.925.0348	2013	DEV/CO

8. CCR Title: Test Executable 6A.03_PRELIM.03 to the PVC. Database patches for 6A.03

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 12Jan2001
	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
	Other	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
N/A	N/A	All

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
6A	n/a	None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
Release of Version 6A.03 software to Test in the PVC and VATC.

23. Problem: (use additional Sheets if necessary)

PVC needs database patches and scripts to install in 6A.03PRELIM mode for testing.

24. Proposed Solution: (use additional sheets if necessary)
Approve for PVC Testing. Provide as TE. DEV/CO to install in PVC mode.

25. Alternate Solution: (use additional sheets if necessary)
none

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in getting (6A software baseline) to the DAACs .

27. Justification for Emergency (If Block 15 is "Emergency"):
Needs to be delivered by 12 JAN 2001 for Turnover to test installations.

28. Site(s) Affected: ☐EDF ☒PVC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): 1/12/01	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL

ADDITIONAL SHEET

CCR #: 01-0033 **Rev:** — **Originator:** Evan Winston

Telephone: 301.925.0348 **Office:** DEV/CO

Title of Change: Test Executable 6A.03_PRELIM.03 to the PVC. Database patches for 6A.03

CONTENTS:

CM:

Please build SGI TAR File:

.EcDsStDatabase.pkg

Please build SUN TAR file:

/ecs/formal/PDPS/PLS/sybase/EcPlInitializePDPSDatabase
/ecs/formal/PDPS/PLS/sybase/EcPlCreatePDPSDatabase
/ecs/formal/PDPS/PLS/sybase/EcPlDbPatch
/ecs/formal/PDPS/PLS/sybase/README
/ecs/formal/PDPS/PLS/sybase/EcPlDbPatch.6A034

SMC: Provide TAR files to the PVC.

PVC Install: DEV/CO (J. Boliek) will install/help install this TE in the PVC mode.

CM01AJA00

ORIGINAL