ECS Configuration Change Request Page 1 of ‘é- Page(s)

1. Originator 2. Log Date: 3. CCR #: 4,Rev: | 5. Tel: 6. Bm# | 7. Dept.
Tim Ortiz 24 MARDD (00-034Y — | 3019050752 | 3001 Dev/CO
8. CCR Title: Buiid IRIX &.5 from Clearcase view and deliver for PVC install,
9. Originator Signature/Date '5[2 [u{) 10. Class 11. Type: 12. Need Date; 30Mar2000
CCR
Fw Y A7/ oy Ulrri | I
13. Office Marla Signatu ate 14. Category of Change: 15. Priority: (i “Emergency”
é%— . o) nitial ECS Baseline Doc. fill in Block 28).

; \/V\ 2 29 : Emergency
16. Docume t?fion!D‘i‘awings impacted: 17. Schedule 18. CI(s) Atfected:N/A
N/A Impact:

PVC

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B None - Under 100K
22 Source Reference: [ INCR (attach) [ [Action item [_ITech Ref, i:]c.s::c [lother:
N/A & I e Q- O 20 z’{

23. Problem: {use additional Sheets if necessary)
Need to have the latest IRIX 6.5 development view [scdocm_5Bsebring_irix65] to be built on the Clearcase IRIX 6.5 build machine.
This build needs to be delivered to the PVC for installation on the TSTO2 mode.
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Sixes .

24. Propesed Solution: (use additional sheets if necessary)
Build to be initiated by CM on Wednesday night, so that it is ready for PVC install on Thursday (30 March),

25. Alternate Sclution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets it necessary)
This IRIX 6.5 build is required for the TSTO2 mode; any delays will adversely affect the PVC schedule.

27, Justification for Emergency {Iif Block 15 is “Emergency”);
The on-going install and initial checkout of TST02 mode needs to proceed; this build is a necessary part of the install and
raust proceed quickly.

. 17,2
28. Site(s) Affected: [JEDF XIpvc [vatc [Jepc [JGSFC [QLaRC [INSIDC  [XISMC [ JAK LJJPL
[Jeoc [11DG TestCell [JOther

29. Board Commenis: 30. Work Assigned To: | 31. CCR Closed Date:

32, EDF/SCDV CCB Chair (Sign/Date): nisposuion:@ed&@pfmm. Disapproved Withdraw Fwd/ESDIS ERB

u

33M air (S! Dlsposiﬁo&;_gp/_ro/vew App/Com. Disapproved Withdraw Fwd/ESDIS ERB
/ - 3/27 /3 7l “Fwd/ECS

34, ECS cgi?hanr {Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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