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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:

	Debra Stepp, Chair, DEPLOYMENT
	Wayne Hanson, LP DAAC

	Odarise (Dee) Coates, DEPLOYMENT
	Jane Burckhard, LP DAAC

	Byron Peters, SE
	Mark Phelps, LP DAAC

	Laverne Jackson, CM
	Rick Pitre, NSIDC

	Willard Selph, DEPLOYMENT
	Frank Schaffer, NSIDC

	Ken Prickett, GSFC
	Crystal McLide, GSFC

	Baghi Trivedi, GSFC
	Ashit Sanyal, ESDIS

	Ron Gray, GSFC
	Tom Weber, ESDIS

	Alain Kabore, GSFC
	Gerry Lemay, LaRC


Decisions/Discussion:


· Debra Stepp led the IPT meeting.  
· There was no PSR or Walkthru scheduled for today.
· The Formal Posting for 7.02 System Release for the EOSDIS Core System (ECS) for Walkthru on Wed., 9/8/04
· PSR scheduled to take place on Fri., 9/10/04

· The Designated POCs at each DAAC have been sending responses to Landover.  The install and transition team and those working with the delivery appreciates any feedback that you provide.

Review of Test Executables, Released, Tested and Planned to be delivered:

· Patch_7.01_DPL_OMS_STMGT.02 was delivered on 09/02/04
· LaRC was delivered debug Software for their polling problem SMC – 7102 (LaRC_SAGE_III_MOC ingest ftp session failure)

· LP DAAC was delivered Engineering Software for a problem they were having with PDS.  (Diagnostic).   It was later discovered that there was an old file that was still there.  DAAC does not agree to close the NCR as NAB.  Feels it should be closed to an update of the install instructions to make sure the file does get cleaned up. 

TE Requests

· NSIDC requested TE for 41100.  7.01+ OPS - PDS is breaking up media orders due to uncoordinated cron

Anticipated/Pending Deliveries: (Dates are subject to Change)
· Patch_7.01_DPL_OMS_STGMT.02 – Test report and CCR being pulled together for approval.  Should be delivered this evening.

Status of Future Deliveries/PSRs: (Dates are subject to Change)

· ECS Patch Schedule can be found at: http://smc.gsfc.nasa.gov/public_html/ipt/ 

Current SEP NCRs being worked:

· Not Discussed
NCRs Verified

· None at Present

DAAC Open ECO List

· GSFC: Email was provided 

· NSIDC: No updates 

· LaRC:  No updates

· LP DAAC: Email was provided

Round Table Discussion/DAAC Status:

· LP DAAC:  Nothing to report
· LaRC:  Nothing to report ran well through the weekend

· GSFC:  No major problems to report at present.

· NSIDC: Nothing to report 

· ESDIS: No issues or concerns at present

Action Item(s) opened on 09/07/04:

· None
Pending Open Actions Items:  

· (Opened – 8/26/04) - LP DAAC questioned if the PDPS roll-up patch is still on schedule for delivery on 9/3/04 (No – TBD) – Debra Stepp   DAAC would like to be informed if possible of what NCRs will be included as well as the baseline.  Would also like to know what NCRs will be included in the HEG delivery which is scheduled for the end of the month as well as the baseline information – Per Debra, Kathy has not provided any info on the HEG delivery as of yet.  Will be baselined on 7.02
Action Items Closed on 09/07/04:
· (Opened 8/12/04) - LP DAAC questioned if there is a copy of the gnutar file that can be provided for SGI may need to be reflected on the baseline – Carol Lindsey (Check with Carol) – Per Carol, the only file we have is the gnutar file for the sun.  The SGI was never built.  Per Wayne, they would like to see some documentation of it being baselined.  – Per Carol: Gnutar was a one time delivery for the ASE upgrade only.  Future Sybase upgrades will not require this file.







