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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:

	Debra Stepp, Chair, DEPLOYMENT
	Rick Pitre, NSIDC

	Odarise (Dee) Coates, DEPLOYMENT
	Frank Schaffer, NSIDC

	Pam Johnson, DEPLOYMENT
	Ben Kemp, NSIDC

	Derrick Clark, DEPLOYMENT
	Rich Lutes, NSIDC

	Willard Selph, DEPLOYMENT
	Tom Weber, ESDIS

	Lisa Hall- Grigeby, QA
	Gerry Lemay, LaRC

	Kim Partida-Runge, CM
	Jane Burckhard, LP DAAC

	Byron Peters, SE
	Wayne Hanson, LP DAAC

	Ken Prickett, GSFC
	Matt Martens, LP DAAC

	Fred Reccio, GSFC
	Mark Anderson, LP DAAC

	Stephanie Wasley, GSFC
	Royce Reitt, LP DAAC

	Ashit Sanyal, ESDIS
	Bonnie Scott, LP DAAC

	Gerry Lemay, LaRC
	Tom Lines, LP DAAC

	John Masten, LaRC
	Mary Peiterson, LP DAAC

	Debbie Richardson, LaRC
	Mark Phelps, LP DAAC

	Greg Cates, LaRC
	


Decisions/Discussion:


· Odarise (Dee) Coates led the IPT meeting.  
· Willard Selph and Derrick Clark led the DAAC Walkthru for 7.02 System Release for The EOSDIS Core System (ECS) (CCR No to be provided).  Much appreciation to NSIDC and LP DAAC for sending in their comments which were very helpful.

· Section 5. Non-Conformance Status of NCRs will be updated and in the correct States for PSR.

· Section 9.2.3 Staging Area Security – Move to the Post Install instructions – NCR 41039 will be added to the NCR List.

· Section 10.8.1.1.5 – Add Run Make Config with mode

· Page 12-2 – a. Directories used for the insert of data into Data Pool – Clarify

· Page 12-5 – Section 12.6.6 – Configure Anonymous FTP

· Page C-2 – Diagram #1 – Change to List

· Apendix A – Test Report will be added to document for PSR which is scheduled for Fri., 9/10

· Changes will be made and reposted before PSR on Friday

Review of Test Executables, Released, Tested and Planned to be delivered:

· Not Discussed

TE Requests

· Not Discussed

Anticipated/Pending Deliveries: (Dates are subject to Change)
· Not Discussed

Status of Future Deliveries/PSRs: (Dates are subject to Change)

· ECS Patch Schedule can be found at: http://smc.gsfc.nasa.gov/public_html/ipt/ 

Current SEP NCRs being worked:

· Not Discussed
NCRs Verified

· Not Discussed

DAAC Open ECO List

· To be discussed on Tues.,

Round Table Discussion/DAAC Status:

· LP DAAC:  Nothing to report
· LaRC:  Nothing to report 

· GSFC:  Nothing to report

· NSIDC: Nothing to report 

· ESDIS: No issues or concerns at present

Action Item(s) opened on 09/08/04:

· Check with Bob G. and Richard S. to clarify, while DAACs are waiting for their RAID boxes to arrive, would this setup be okay for now.  Does the current SANERGY client mount points to include the SAN directory – Derrick Clark/Byron Peters

Pending Open Actions Items:  

· (Opened – 8/26/04) - LP DAAC questioned if the PDPS roll-up patch is still on schedule for delivery on 9/3/04 (No – TBD) – Debra Stepp   DAAC would like to be informed if possible of what NCRs will be included as well as the baseline.  Would also like to know what NCRs will be included in the HEG delivery which is scheduled for the end of the month as well as the baseline information – Per Debra, Kathy has not provided any info on the HEG delivery as of yet.  Will be baselined on 7.02
Action Items Closed on 09/08/04:
· None







