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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:

	Odarise (Dee) Coates, Chair, DEPLOYMENT
	Jane Burckhard, LP DAAC

	Derrick Clark, DEPLOYMENT
	Wayne Hanson, LP DAAC

	Willard Selph, DEPLOYMENT
	Rich Lutes, NSIDC

	Lou Swentek, DEPLOYMENT
	Ken Prickett, GSFC

	Byron Peters, SE
	Fred Reccio, GSFC

	Bob Gautier, DEVELOPMENT
	Stephanie Wasley, GSFC

	Ashit Sanyal, ESDIS
	Alain Kabore, GSFC

	Tom Weber, ESDIS
	


Decisions/Discussion:


· Odarise (Dee) Coates led the IPT meeting.  

· Derrick Clark and Lou Swentek led the discussion for StorNext/MultiFile.  From the DAAC Walkthru which was held on yesterday, there were some edits and corrections made to the document (Installation Instructions and preparation for StorNext) as to the order to prepare for the multiple file system.  In Chapter 8 – Site Preparations the details for unmounting the current Data Pool settings and configuring the new Data Pool settings.  Landover recommends that all modes are down. It can be done at a planned PM.  Chapter 12 - The Post-Install instructions have been modified to create the SAN directory.  There was a discussion today about documentation and the following was decided on how to document the various steps and procedures.  The custom code steps will be included in the release notes.  For COTS (information will be in the COTS release notes).  Will contain in the main section of the PSR document, how to install and minimal configurations (licenses, how to set-up).  How to create and set up new file systems, and associated mount points will go into an Appendix in the COTS PSR document.  Initial Release will contain a section with details.  At this point because of initially working with GSFC to get their details, it will only include their information.  As Landover begins to work with the remaining DAACs and get their details updates to the document will be provided which contains their information as well.  Third document to be provided would be the Transition Plan – Takes you through the data migration phase.  (Instructions).  Posting of the COTS document will be posted by 2:30 tomorrow.  
· Activities at Landover – Wrapping up testing on the data migration scripts.  Ran a test last night and merged a few fixes based on that run.   Planning to run a final test tomorrow or possibly tonight.  Trying to do migration underload, seeing what the impact is on the rest of the system as the data is being migrated.  Also trying to get some feel for time.  
Review of Test Executables, Released, Tested and Planned to be delivered:

· Not Discussed

TE Requests

· Not Discussed

Anticipated/Pending Deliveries: (Dates are subject to Change)
· DSS/BMGT is still scheduled for delivery on 9/17/04 – (Possible that it may slip a couple of days)

Status of Future Deliveries/PSRs: (Dates are subject to Change)

· ECS Patch Schedule can be found at: http://smc.gsfc.nasa.gov/public_html/ipt/ 

Current SEP NCRs being worked:

· Not Discussed
NCRs Verified

· Not Discussed

DAAC Open ECO List

· To be discussed on Tues., 9/14/04

Round Table Discussion/DAAC Status:

· LP DAAC:  Still testing in 7.01 and TS2 mode
· LaRC:  Not On line 

· GSFC:  Working on installing the OMS_DPL_STMT.02 patch.  Thinking of installing 7.02 into TS2.  Still evaluating.  

· NSIDC: Nothing immediately scheduled.  Will probably wait to put in the 7.01 patch that was recently delivered and put in at the same time with 7.02. 

· ESDIS: No issues or concerns at present

Action Item(s) opened on 09/09/04:

· None 

Pending Open Actions Items:  

· (Opened – 09/08/04) - Check with Bob G. and Richard S. to clarify, while DAACs are waiting for their RAID boxes to arrive, would this setup be okay for now.  Does the current SANERGY client mount points to include the SAN directory – Derrick Clark/Byron Peters

· (Opened – 8/26/04) - LP DAAC questioned if the PDPS roll-up patch is still on schedule for delivery on 9/3/04 (No – TBD) – Debra Stepp   DAAC would like to be informed if possible of what NCRs will be included as well as the baseline.  Would also like to know what NCRs will be included in the HEG delivery which is scheduled for the end of the month as well as the baseline information – Per Debra, Kathy has not provided any info on the HEG delivery as of yet.  Will be baselined on 7.02
Action Items Closed on 09/09/04:
· None







