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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:

	Pam Johnson, Chair, DEPLOYMENT
	Wayne Hanson, LP DAAC

	Derrick Clark, DEPLOYMENT
	Jane Burckhard, LP DAAC

	Odarise (Dee) Coates, DEPLOYMENT
	Mark Phelps, LP DAAC

	Byron Peters, SE
	Stephanie Wasley, GSFC

	Lisa Hall-Grisby, QA
	Alain Kabore, GSFC

	Kim Partida-Runge, CM
	Frank Schaffer, NSIDC

	Ashit Sanyal, ESDIS
	Rick Pitre, NSIDC

	Tom Weber, ESDIS
	Dennis Kemp, NSIDC

	Gerry Lemay, LaRC
	Doug Fowler, NSIDC


Decisions/Discussion:


· Pam Johnson led the IPT meeting.  

· Derrick Clark led the PSR for 7.02 System Release for the EOSDIS Core System (ECS) CCR No. 04-0458.  
· The following Sections have been updated:
· Chapter 5. Non- Conformance Status – 5.1 NCRs included in Release have been updated in DDTS.
· Chapter 8 - 8.1.2 - Data Pool Mount Point Re-configuration 
· Chapter 10 – Custom Code Configuration – Changes were made in:

·  BMGT – Requires an update configuration parameter

· Data Pool has a new utility called move collection (must run make config)

· Order Manager

· Manual Workaround for the webaccess make config. Script

· Chapter 11- Custom Code Database Changes – Affected systems are:

· DataPool 

· OrderManager

Review of Test Executables, Released, Tested and Planned to be delivered:

· Not Discussed

TE Requests

· Not Discussed

Anticipated/Pending Deliveries: (Dates are subject to Change)
· DSS/BMGT scheduled for delivery on 9/17/04 – (Changed to 9/24/04)

· Per Pam – thinking of changing the delivery date for the OMS_DPL patch up one week. Was originally scheduled for 11/5/04 – (NCRs are being reviewed)

· Also reviewing NCR 39889 – Currently being tested.  Has a very large footprint (All OMS) – Will be on top of 7.02.

Status of Future Deliveries/PSRs: (Dates are subject to Change)

· ECS Patch Schedule can be found at: http://smc.gsfc.nasa.gov/public_html/ipt/ 

Current SEP NCRs being worked:

· Not Discussed
NCRs Verified

· Not Discussed

DAAC Open ECO List

· To be discussed on Tues., 9/14/04

Round Table Discussion/DAAC Status:

· LP DAAC:  No issues or concerns at present
· LaRC:  No issues or concerns at present 

· GSFC:  No issues or concerns at present  

· NSIDC: No issues or concerns at present

· ESDIS: No issues or concerns at present

Action Item(s) opened on 09/10/04:

· LP DAAC questioned the delivery of DMS_PLS.01.  Doesn’t remember seeing a CCR for it and had not heard whether or not it was to be installed – Per Pam, Francell is still working but will check for an update.  

· Check to make sure the links for posting are working and correctly

Pending Open Actions Items:  

· (Opened – 09/08/04) - Check with Bob G. and Richard S. to clarify, while DAACs are waiting for their RAID boxes to arrive, would this setup be okay for now.  Does the current SANERGY client mount points to include the SAN directory – Derrick Clark/Byron Peters

· (Opened – 8/26/04) - LP DAAC questioned if the PDPS roll-up patch is still on schedule for delivery on 9/3/04 (No – TBD) – Debra Stepp   DAAC would like to be informed if possible of what NCRs will be included as well as the baseline.  Would also like to know what NCRs will be included in the HEG delivery which is scheduled for the end of the month as well as the baseline information – Per Debra, Kathy has not provided any info on the HEG delivery as of yet.  Will be baselined on 7.02
Action Items Closed on 09/10/04:
· None







