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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:

	Odarise (Dee) Coates, Chair, DEPLOYMENT
	Mark Phelps, LP DAAC

	Lou Swentek, DEPLOYMENT
	Mark Beverage, LP DAAC

	Byron Peters, SE
	Bruce Johnson, LP DAAC

	Mary Ellen Corbett, SE
	Gerry Lemay, LaRC

	Richard Strub, DEVELOPMENT
	John Masten, LaRC

	Murry Itkin, DEVELOPMENT
	Ken Prickett, GSFC

	Sarah Lewallen, DEVELOPMENT
	Alain Kabore, GSFC

	Joe Spyrison, QA
	Rick Pitre, NSIDC

	Darryl Washington, DEVELOPMENT
	Frank Schaffer, NSIDC

	Ashit Sanyal, ESDIS
	Rich Lutes, NSIDC

	Wayne Hanson, LP DAAC
	Mark Schwab, NSIDC

	Jane Burckhard, LP DAAC
	


Decisions/Discussion:


· Odarise (Dee) Coates led the IPT meeting.  

· Darryl Washington led the DAAC Walkthru for StorNext File System 2.3.2
· Section 1 - Introduction  - 1.3 Impact If Not Installed (Will be updated)
· Section 2 – Related Documentation – Change Appendix C to Appendix B
· Section 3.5 License Impacts – (FYI) Licens.dat file will be provided with the document
· Section 4 – Inventory – 4.1 Tar File Listing – (Files will be pushed out when PSR is done)
· Section 5 – Non – Conformance Status – 5.1 NCR(s) Included in Release (Table will be updated)
· Section 6 – Machines Impacted – Darryl will inform Jim Mather that the DAACs no longer have e0dig06 boxes
· Appendix(s) – B – GES DAAC StorNext FS Configuration – B.1.2 – Scope – CCR No. will be added.

· Section B.3 Configuring the GES StorNext RAID (SANtricity) – h. (Remove INSERT group name)

· Page B-6 – Change fs.cfg to fs1.cg

· Page B-12 – Add more info to Step # 2 (Clarify).

· No questions or comments from DAACs.  PSR to take place on Thurs., 9/16/04

Review of Test Executables, Released, Tested and Planned to be delivered:

· Not Discussed

TE Requests

· Not Discussed

Anticipated/Pending Deliveries: (Dates are subject to Change)
· Not Discussed

Status of Future Deliveries/PSRs: (Dates are subject to Change)

· ECS Patch Schedule can be found at: http://smc.gsfc.nasa.gov/public_html/ipt/ 

Current SEP NCRs being worked:

· Not Discussed
NCRs Verified

· Not Discussed

DAAC Open ECO List

· Email was provided

Round Table Discussion/DAAC Status:

· LP DAAC:  No issues or concerns at present
· LaRC:  No issues or concerns at present 

· GSFC:  Having problems with EcUtCopyExec cores on all archive servers – Issue being worked by Ken Cockerill

· NSIDC: No issues or concerns at present

· ESDIS: No issues or concerns at present

Action Item(s) opened on 09/14/04:

· Page – B-5 – Get the group name for GSFC – Darryl Washington/Murry Itkin
Pending Open Actions Items:  

· (Opened – 09/10/04) - LP DAAC questioned the delivery of DMS_PLS.01.  Doesn’t remember seeing a CCR for it and had not heard whether or not it was to be installed – Per Pam, Francell is still working but will check for an update.  

· Check to make sure the links for posting are working and correctly

· (Opened – 09/08/04) - Check with Bob G. and Richard S. to clarify, while DAACs are waiting for their RAID boxes to arrive, would this setup be okay for now.  Does the current SANERGY client mount points to include the SAN directory – Derrick Clark/Byron Peters

· (Opened – 8/26/04) - LP DAAC questioned if the PDPS roll-up patch is still on schedule for delivery on 9/3/04 (No – TBD) – Debra Stepp   DAAC would like to be informed if possible of what NCRs will be included as well as the baseline.  Would also like to know what NCRs will be included in the HEG delivery which is scheduled for the end of the month as well as the baseline information – Per Debra, Kathy has not provided any info on the HEG delivery as of yet.  Will be baselined on 7.02

Action Items Closed on 09/14/04:
· None







