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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:

	Debra Stepp, Chair, DEPLOYMENT
	Wayne Hanson, LP DAAC

	Odarise (Dee) Coates, DEPLOYMENT
	Jane Burckhard, LP DAAC

	Derrick Clark, DEPLOYMENT
	Jeannie Arnold, GSFC

	Willard Selph, DEPLOYMENT
	Ken Prickett, GSFC

	Maryellen Corbett, SE
	John Masten, LaRC

	Darryl Washington, DEVELOPMENT
	Rick Pitre, NSIDC

	Jim Mather, DEVELOPMENT
	Frank Schaffer, NSIDC

	Brad Koenig, DEVELOPMENT
	Ashit Sanyal, ESDIS

	Murray Itkin, DEVELOPMENT
	

	Herman Williams, TEST
	

	Lisa Hall-Grisby, QA
	

	Laverne Jackson, CM
	

	Byron Peters, SE
	

	Abdollah Abtahi, DEVELOPMENT
	


Decisions/Discussion:


· Debra Stepp led the IPT meeting.  

· Darryl Washington led the PSR for StorNext File System 2.3.2 CCR No. 04-0472.  The redline changes made to the document were basically minor edits and cosmetic fixes.  
· Section 4 – Page 4-1.  The document to be posted, will have the tarfiles listed as they are described in the document (.gzip files).  Will contain the correct blocksize and checksum numbers.  

· Still waiting to provide the NCR for Chapter 5 – Non-Conformance Status.  The NCR was written because applications were causing the system to panic.  The fix is covered as far as the actual no. and description of the problem as it was sent.  The problem and fix is included in the document, but unable to provide the specific NCR number.  The fix is covered in Section 7.3.3.  Document will be modified once NCR number is found.  
· Section A. Test Verification – Will be updated before reposting
· Minor changes/corrections will be made to the document before reposting. May choose to remove the Table if Chapter 5. 
· DAACs concurred on the delivery of StorNext File System.    Document will be reposted by COB today.
· Murray Itkin discussed changes and additions to section B.3 – Configuring the GES StorNext RAID (SANtricity) -  No questions or comments from DAACs.  

· Derrick Clark and Willard Selph discussed the white paper part of the StorNext.  

· Goal is still to have the White Paper posted by tomorrow.  A check list has been added to the document (things that Landover felt was important before the transition of  the data from SAN to StorNext started.  It will be added at the very beginning of the prerequisites (Pre-Migration Transition).  Will be preparing a new Patch 7.02 Data Pool update.01  This will have a few more updates which will need to be put into place.  

· Appendix C has changed.  The configuration of the monitor, transition scripts, property files.  It has been pulled from the appendix. Will be included in the Transition Plan. 

Review of Test Executables, Released, Tested and Planned to be delivered:

· Not Discussed

TE Requests

· Not Discussed

Anticipated/Pending Deliveries: (Dates are subject to Change)
· Not Discussed

Status of Future Deliveries/PSRs: (Dates are subject to Change)

· ECS Patch Schedule can be found at: http://smc.gsfc.nasa.gov/public_html/ipt/ 

Current SEP NCRs being worked:

· Not Discussed
NCRs Verified

· Not Discussed

DAAC Open ECO List

· To be reviewed on Tues., 9/21/04

Round Table Discussion/DAAC Status:

· LP DAAC:  Will start moving 7.01 into TS1.   Questioned the delivery of a Tech Directive for the Sybase (password problem)  Looking for an update.
· LaRC:  Down for Maintenance

· GSFC:  Working off their data distribution as well as Data Pool backlog.  Things were moving along fine.  

· NSIDC: Nothing immediately planned.

· ESDIS: No issues or concerns at present

Action Item(s) opened on 09/16/04:

· None

Pending Open Actions Items:  

· None
Action Items Closed on 09/16/04:
· Page – B-5 – Get the group name for GSFC – Darryl Washington/Murry Itkin

· (Opened – 09/10/04) - LP DAAC questioned the delivery of DMS_PLS.01.  Doesn’t remember seeing a CCR for it and had not heard whether or not it was to be installed – Per Pam, Francell is still working but will check for an update.  

· Check to make sure the links for posting are working and correctly

· (Opened – 09/08/04) - Check with Bob G. and Richard S. to clarify, while DAACs are waiting for their RAID boxes to arrive, would this setup be okay for now.  Does the current SANERGY client mount points to include the SAN directory – Derrick Clark/Byron Peters

· (Opened – 8/26/04) - LP DAAC questioned if the PDPS roll-up patch is still on schedule for delivery on 9/3/04 (No – TBD) – Debra Stepp   DAAC would like to be informed if possible of what NCRs will be included as well as the baseline.  Would also like to know what NCRs will be included in the HEG delivery which is scheduled for the end of the month as well as the baseline information – Per Debra, Kathy has not provided any info on the HEG delivery as of yet.  Will be baselined on 7.02







