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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:

	Debra Stepp, Chair, DEPLOYMENT
	Jane Burckjard, LP DAAC

	Kim Mosley, CM
	Mark Phelps, LP DAAC

	Kim Partida-Runge, CM
	Wayne Hanson, LP DAAC

	Carol Lindsey, COTS
	Terry Yerkan, LP DAAC

	Almami Jawara, COTS
	Bruce Johnson, LP DAAC

	Maryellen Corbett, COTS
	Ron Gray, GSFC

	Roderick Hall, DEVELOPMENT
	Mel Hudson, GSFC

	Alex Schuster, COTS
	Bhagi Trivedi, GSFC

	Sarah Lewallen, COTS
	Fred Reccio, GSFC

	Byron Peters, SYSTEM ENGINEERING
	Ron Gray, GSFC

	Vanessa Kerry, GSFC
	Ashit Sanyal, ESDIS

	Ken Prickett, GSFC
	Gerry Lemay, LaRC


Decisions/Discussion:


· Debra Stepp led the IPT meeting.

· Carol Lindsey and Almami Jawara led the DAAC Walkthru for Solaris 8 OS Security Patch Upgrade.  CCR No. to be provided at the PSR.   There were no questions or comments from the DAACs.  PSR scheduled for Thurs., 9/30/04.
· Sarah Lewallen led the PSR for the Upgrade of RAID on g0drg05.  (Pertains to GSFC only).  The only changes made to the document were in reference to typos and periods that were fixed.  There was one example that was moved around.  Other than that there were no other changes.  There were no questions from GSFC.  The RAID has not arrived as to date.  The CCR No. is 04-0504 which will be added to the document before reposting.  GSFC concurred on the delivery of the upgrade of RAID.
Review of Test Executables, Released, Tested and Planned to be delivered:

· Updates were delivered to the TE_7.01_ DMS.01 which involves NCR 40961 (PLS NCR)

· ENG SW was delivered to GSFC for 40763

· The Sybase encrytion program permissions which was an ETD was delivered on 9/23/04.  The upgrade of RAID on drg05 preliminary which was delivered to GSFC.

TE Requests

· 41146  PPF Is Not Being Created Correctly For Synery 4 Mult-File Granules (LP DAAC)

· 41158  LaRC_SAGE_III_MOC ingest ftp session failure (LaRC)

Anticipated/Pending Deliveries: (Dates are subject to Change)
· NCR 41166 and 41222 (Delivery Dates Pending)

Status of Future Deliveries/PSRs: (Dates are subject to Change)

· ECS Patch Schedule can be found at: http://smc.gsfc.nasa.gov/public_html/ipt/  (will be updated)

· At present changes are as follows:

· The SOLARIS 8 DAAC - Walkthru took place today.  PSR scheduled for Thurs., 9/30

· PDPS – Roll-up patch is not presently scheduled (will come at a later time)

· For the month of October – looking at the delivery of the DSS_BMGT rollup patch (scheduled for Oct. 1st)

· Remedy 5.1.2 is scheduled for a DAAC Walkthru on 9/30/04.  PSR targeted date is 10/5/04.

· The HEG_Dpool webaccess roll-up patch is still on target for delivery on 10/4/04

· Attempting to get NCR 39889 out of the door on 10/8/04 – Required quite a bite of testing. 

· The SSS roll-up patch has been moved back one week.  Slated to get it out on the 17th of Oct. but has been moved back because of the time needed for testing. PSR date (10/22/04) 

· Projected date for DAAC Walkthru for jconnect on 10/21/04 – PSR slated for 10/28/04.

· For the month of November – looking at an OM_DPL roll-up patch.  10/12/04 is the last merge date and a projected delivery date of 11/5/04.

· Planning an ACLS 7.1 COTS walkthrough for 11/23 with a projected PSR date of 11/30/04.

· For the month of December – Still have the IDG, CSS are projected for 12/3/04 with the last merge date of 11/16/04.

Current SEP NCRs being worked:

· Not Discussed
NCRs Verified

· Not Discussed

DAAC Open ECO List

· DAACs provided an email to Kim with updates and changes

Round Table Discussion/DAAC Status:

· LP DAAC: Will CCB 7.01 tomorrow and try to install Thurs. morning.  Will be starting 6:00am CST

· LaRC:  7.01 has been installed into OPS.  Installed all TE’s except for the last DMS TE.  Everything ran well through the weekend.

· GSFC:  Preparing for downtime tomorrow.  Planning to run a Stress Test (will take place after down time) Things are going well in 7.02 testing.  No major problems at the moment.

· NSIDC:  Still planning to put the last 7.01 patch and 7.02 into TS1 next week.  

· ESDIS: Nothing to report at present

· Landover:  Nothing to report at present

Action Item(s) opened on 09/28/04:

· Provide the patch number and version of bind being provided to GSFC – Alex/Maryellen

Pending Open Actions Items:  

· None
Action Items Closed on 09/28/04:

· None







