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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:

	Debra Stepp, Chair, DEPLOYMENT
	Ken Prickett, GSFC

	Odarise (Dee) Coates, DEPLOYMENT
	Fred Reccio, GSFC

	Andre Little, DEPLOYMENT
	Thanh Vo, GSFC

	Benzell Floyd, COTS
	Wayne Hanson, LP DAAC

	Alex Schuster, COTS
	Jane Burckhard, LP DAAC

	Joe Spyrison, QA
	Gerry Lemay, LaRC

	Kim Partida-Runge, CM
	Frank Schaffer, NSIDC

	Henry Baez, SYSTEM ENGR
	Rick Pitre, NSIDC

	Roderick Hall, SYSTEM ENGR
	Tom Weber, ESDIS

	
	Ashit Sanyal, ESDIS


Decisions/Discussion:


· Debra Stepp led the IPT meeting. There were no coments or questions pertaining to last week’s meeting.

· Benzell Floyd led the DAAC Walkthru for Remedy 5.1.2 Upgrade.  
· The purpose for releasing this document is to provide the software for Remedy 5.1.2 as well as J2SDK 1.4.1_07 (Required by two of Remedy’s components.  The document describes the delivery as well as provides installation instructions for Remedy 5.1.2 and J2SDK 1.4.1_07.  It also includes the test procedures used to test the product.  Remedy 4.5.2 is no longer supported by the vendor.  The email capability for remedy 5.1.2 is significantly different from 4.5.2.
· Note: A license is needed for the Remedy ARS 5.1.2 Mid-Tier feature. Additionally, the existing Remedy server license must be exchanged for a multiple process server option (MPSO) server license. These licenses will be provided by Remedy upon request. There is no charge for these licenses. Contact the EMD license manager, Robin Castle at (301) 925-0726 or Callista Harris at (301) 925-0675 for license acquiring support. 

· Note: {Remedy ARS 4.5.1, the Unix User tool, and the ILM scripts are installed in the Remedy452 directory, and they are still needed for the Remedy ILM export/import activity.} 

· The Remedy Webserver Port No. will be provided in the 910-TDA-002 (The Software Port Mapping baseline document)

· The Test has been completed and the Test Report will be included at the PSR.

· Plans are to convert the SMC tomorrow morning.  (Fri., 10/8/04).

Review of Test Executables, Released, Tested and Planned to be delivered:

· Patch_7.02_DPL_HEG.01C was delivered to the DAACs.
· Engineering SW was delivered to EDC for NCR 41308 (OPS:Release_7.01:DataPool cleanup running very slow)

TE Requests

· LaRC: (41160) WebAccess: Theme drill-down search times-out (Drilldown blocking) Needed on 7.01 baseline and 41189 (MISR Browse granules (MISBR) not always being inserted into Data Pool ) Also needed on 7.01 if possible

Anticipated/Pending Deliveries: (Dates are subject to Change)
· Not Discussed

Status of Future Deliveries/PSRs: (Dates are subject to Change)

· ECS Patch Schedule can be found at: http://smc.gsfc.nasa.gov/public_html/ipt/  

Current SEP NCRs being worked:

· Not Discussed

NCRs Verified

· Not Discussed

DAAC Open ECO List

· To be discussed on Tues., 10/12/04

Round Table Discussion/DAAC Status:

· LP DAAC:  Down this morning for PM. Still testing PDS.03 in TS1.

· LaRC:  In the process of trying to bring everyone back up from the power outage.  Running on Generator Power.  Testing the last two patches in TS2 and TS1 as well.  (BMGT and DMS)

· GSFC:  Continuing to test 7.01 and 7.02 in TS2 mode.  Still on schedule to install into OPS on Tuesday.  Preparing in addition to that, trying to get the StorNext SW installed.  Process will probably not be completed until next week.  dus02 was done on yesterday.  Presently working on the clients.  Also trying to get drg05 Raid updated.  Once the StorNext Capability has been installed into the TS2 mode and working, Massive testing will begin with the new file structures.  Making progress.  OPS mode is 7.0.  Planning to bring 7.01 and 7.02 up together.

· NSIDC:  Completed the install of 7.02 and some of the later 7.01 patches.  

· ESDIS: Nothing to report at present

· Landover:  Alex Schuster mentioned to NSIDC that the TomCat Patch that is being worked on, was delayed going into the PVC.  Will be going in tomorrow during PM. Wanted to know if they wanted an early look as a COTS TE while its Landover is still undergoing some test in the PVC.  Per Rick, they would wish to have something early.  (With instructions)  NSIDC will double check with Todd.  
Action Item(s) opened on 10/07/04:

· NSIDC asked if it were possible to include the SUN one webserver tar packages with the delivery of this package.  Per Alex, will check into having the tarfile redelivered. No other DAACs have requested the redelivery

· Check to see where the Remedy directory soft link will point to in Remedy 5.1.2 (If the tools for Remedy 452 are still needed what happens if the softlink has been re-directed) for the export and import scripts – Ben Floyd

· This is a follow up to todays' IPT meeting (Remedy 5.1.2 PSR document DAAC walkthrough) 

· Frank (NSIDC) ran the Remedy 4.5.2 to Remedy 4.5.2 email  test with the change indicated in Appendix B of the Remedy 5.1.2 Upgrade PSR document and it worked. So, the DAACs can go ahead and make the change listed in Appendix B of the aforementioned document now if they so desire. I reiterate that the change is not needed for Remedy 4.5.2 to Remedy 4.5.2 but it is needed for Remedy 4.5.2 to Remedy 5.1.2. So after the SMC is upgraded, this change will be required for all Remedy 4.5.2  configuration. The SMC upgrade is slated for October 8 and we will informed you when the upgrade has been completed.

Additionally, the NCR number, ECSed40339, listed in the Section 5 of the document was incorrect. The number should be ECSed40399. All other information on that line for 40399 is correct.

Pending Open Actions Items:  

· None
Action Items Closed on 10/07/04:

· None







