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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:

	Debra Stepp, Chair, DEPLOYMENT
	Ken Prickett, GSFC

	Odarise (Dee) Coates, DEPLOYMENT
	Wayne Hanson, LP DAAC

	Alex Schuster, COTS
	Jane Burckhard, LP DAAC

	Danny Huang, COTS
	Greg Cates, LaRC

	Joe Spyrison, QA
	John Masten, LaRC

	Kim Mosley, CM
	Bill Bolden, LaRC

	Ashit Sanyal, ESDIS
	Frank Schaffer, NSIDC

	Tom Weber, ESDIS
	Rick Pitre, NSIDC


Decisions/Discussion:


· Debra Stepp led the IPT meeting. There were no coments or questions pertaining to last week’s meeting.

· No DAAC Walkthru or PSR scheduled for today

Review of Test Executables, Released, Tested and Planned to be delivered:

· Patch_7.02_DPL_HEG.01C was redelivered to the DAACs as an ammendment.
· BMGT_DSS.01C was also redelivered as an amendment for documentation change.  No new tarfile provided

· Engineering SW was delivered to EDC for 41308 (OPS:Release_7.01:DataPool cleanup running very slow)

TE Requests

· LaRC: 41189 (MISR Browse granules (MISBR) not always being inserted into Data Pool ) (Still Pending) 

· LaRC has requested a TE for Tomcat 4.1.24

· LP DAAC has requested the TE for Tomcat 4.1.24

Anticipated/Pending Deliveries: (Dates are subject to Change)
· Per Alex a TE will be delivered to NSIDC for Tomcat_4.1.24 hopefully this afternoon or the first thing in the morning.  (A Patch will follow for the remaining DAACs).  NSIDC will not be installing until the 19th.  Landover will hold on to the Patch until the 20th in order for NSIDC to take a look and install. Includes the following NCRs 41083(7.0.1 OPS DPL External Access to TS1 Mode required), 41203 (Tomcat 4.1.24 Tomcat Web Manager Needs a Secure Authentication) , 40619 (TS2:Tomcat Configuration Change to  CCR 04-0256)
Status of Future Deliveries/PSRs: (Dates are subject to Change)

· ECS Patch Schedule can be found at: http://smc.gsfc.nasa.gov/public_html/ipt/  

· October:

· 39889 (OM needs to persist in order tracking) – (Large NCR.  A 24 hour run was performed and some issues occurred in the PVC.  Not ready – Has been moved out to 10/15/04

· The SSS roll-up patch – Still on target for 10/22/04

· Jconnect is still on target for 10/21/04 for the Walkthru and 10/28/04 for PSR

· November:  

· Last merge date for the OMS_Dpool Roll-up is/was today (10/12/04) Projected delivery date of 11/5/04

· Ingest_MSS roll-up patch delivery date still scheduled for 11/19/04

· ACS_LS_7.1 COTS Walkthru is scheduled for 11/23 – Projected delivery date of 11/30/04

· December:

· HEG_Dpool patch scheduled for 11/3/04 – Last merge date for the January roll-up is 12/6/04

Current SEP NCRs being worked:

· Not Discussed

NCRs Verified

· Not Discussed

DAAC Open ECO List

· NSIDC: Email provided

· LP DAAC: Email provided

· LaRC: None at present

· GSFC: Not on Line

Round Table Discussion/DAAC Status:

· LP DAAC:  Getting ready to install PDS.03 into OPS this afternoon or tomorrow morning.

· LaRC:  Still having Generator Problems.  

· GSFC:  Had some initial problems while installing RDAAC.  Backed it out and re-installed and everything is working

· NSIDC:  Checking out 7.02 in TS1.    

· ESDIS: No questions or comments at present

· Landover:  No questions or comments at present 
Action Item(s) opened on 10/12/04:

· None
Pending Open Actions Items:  10/07/04

· NSIDC asked if it were possible to include the SUN one webserver tar packages with the delivery of this package.  Per Alex, will check into having the tarfile redelivered. No other DAACs have requested the redelivery

· Check to see where the Remedy directory soft link will point to in Remedy 5.1.2 (If the tools for Remedy 452 are still needed what happens if the softlink has been re-directed) for the export and import scripts – Ben Floyd

Action Items Closed on 10/12/04:

· This is a follow up to todays' IPT meeting (Remedy 5.1.2 PSR document DAAC walkthrough) 

· Frank (NSIDC) ran the Remedy 4.5.2 to Remedy 4.5.2 email  test with the change indicated in Appendix B of the Remedy 5.1.2 Upgrade PSR document and it worked. So, the DAACs can go ahead and make the change listed in Appendix B of the aforementioned document now if they so desire. I reiterate that the change is not needed for Remedy 4.5.2 to Remedy 4.5.2 but it is needed for Remedy 4.5.2 to Remedy 5.1.2. So after the SMC is upgraded, this change will be required for all Remedy 4.5.2  configuration. The SMC upgrade is slated for October 8 and we will informed you when the upgrade has been completed.

Additionally, the NCR number, ECSed40339, listed in the Section 5 of the document was incorrect. The number should be ECSed40399. All other information on that line for 40399 is correct.







