

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 4/26/00	3. CCR #: 00-0458	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Netscape Communicator version 4.7 Maintenance Upgrade for Ecs project.						
9. Originator Signature/Date <i>Rajesh Dharia 4/26/00</i>		10. Class II	11. Type: CCR	12. Need Date: 4/27/00		
13. Office Manager Signature/Date <i>A. A. 4-27-00</i>		14. Category of Change: EDF (ITSC) P & R		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003, 920-TDA(E,G,L,N,S,V)-002, 920-TDA(E,G,L,N,S,V)-003		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CUT group Scheduled item						
23. Problem: (use additional Sheets if necessary) The major reason for the Netscape Upgrade to version 4.7 is to keep up with the latest COTS software Release as previous versions become unsupported.						
24. Proposed Solution: (use additional sheets if necessary) Regression testing of Netscape Communicator version 4.7 was successfully completed. Upgrade Netscape Communicator from version 4.5.1 to 4.7 at each sites as listed below in item 28						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Enhanced features of the product will not be available. ECS sites will continue to use obsolete version of the product.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Paula 4/28/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O