

**ECS Configuration Change Request**

1. Originator Evan Winston	2. Log Date: <b>6 MAR 01</b>	3. CCR #: <b>01-0192</b>	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.06_STMG.T.07 to all sites. NCR29752 fix to CopyDaemonTest and FtpDaemonTest for IRIX6.5 and DCE1.2.						
9. Originator Signature/Date <i>[Signature]</i> 3/5/01			10. Class <b>II</b>	11. Type: CCR	12. Need Date: 5MAR2001	
13. Office Manager Signature/Date <i>[Signature]</i> 3/5/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A	18. CI(s) Affected:STMGT		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs: STMGT 29752						
23. Problem: (use additional Sheets if necessary) CopyDaemonTest and FtpDaemonTest need to corrected to work with IRIX6.5 and DCE1.2						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 5B.06_STMG.T.07 will provide fixes to the NCR listed. TE can only be loaded on top of 5B.06 installations TE 5B.06_STMG.T.07 works in conjunction with TE 5B.06_STMG.T.06.  NOTE: That this correction is also included in TE 5B.07_SYS.01						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until TE 5B.07_SYS.01 can be installed on top of 5B.07 at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problems						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 3/4/01		Disposition: <input checked="" type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 6/16/01		Disposition: <input checked="" type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <input type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB Fwd/ESDIS				

ORIGINAL

## ADDITIONAL SHEET

CCR #: 01-0191 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

**Title of Change:** Test Executable 5B.06\_STMGT.07 to all sites. NCR29752 fix to CopyDaemonTest and FtpDaemonTest for IRIX6.5 and DCE1.2.

**CONTENT:**

CM: PLEASE,

build an SGI (IRIX65) TAR file for the listed files from current 5B (5B.06)baseline and provide to SMC:

ecs/formal/DSS/bin/irix65/CopyDaemonTest  
ecs/formal/DSS/bin/irix65/FtpDaemonTest

SMC: Receive the TAR files and make available to the DAACs, PVC and VATC.

**DAAC Install Instructions:**

TE can be loaded on top of STMGT installations of 5B.06. Requested by GSFC. Use at all sites.

1. Get TAR File from SMC distribution;
2. UNTAR the files and copy to the staging area
3. Using the 'cp' command, copy the files above to their corresponding installed file locations, mode-by-mode, making sure to keep the same file permissions and ownerships as the files being replaced.

=====

**NCR INFORMATION:**

STMGT NCR ECSed29752

Summary of all NCR fixes:

Fixed CopyDaemonTest & FtpDaemonTest for IRIX6.5/DCE1.2

Files in Task:

/ecs/formal/DSS/stmgt/src/daemon/copy/CopyDaemonTest.C

/ecs/formal/DSS/stmgt/src/daemon/ftp/FTPDaemonTest.C

Modified Object Report(s):

[http://pete/STTS/prot-cgi/read\\_discover\\_report.pl?no\\_files\\_found](http://pete/STTS/prot-cgi/read_discover_report.pl?no_files_found)

Build Impact:

CopyDaemonTest and FtpDaemonTest executables.

CM01AJA00

ORIGINAL